COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2020

ESTI MATE SUMVARY 13:11: 42
CONTI D C20756 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 20756- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 137.0 DAYS TI ME ALLOW 228 WORK DAYS
US 50B FROM MP 352 - 359 BETWEEN FOALER AND MANZANOLA PERCENT TIME:  60. 09 ORI G TIME ALLOW 228 WORK DAYS
PRQJECT NO. STAO50A- 029
US 50 FROM MP 352 - 359 BTWN FOW
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 10/ 08/ 2020 DATE TIME STARTED 02/ 04/2020
6374 S. RACINE Cl RCLE DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/31/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 02/ 04/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 11,183, 905.02 PARTI Cl PATI NG $ 10,566, 100. 39 $ 684, 880. 22
AWARD PRQIJECT AMT: $ 10, 762, 722. 28 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 94. 48% TOTAL EARNI NGS 10, 566, 100. 39 684, 880. 22
FUNDS AVAI LABLE: $ 617, 804. 63 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 566, 100. 39 684, 880. 22
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 161, 440. 83 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 404, 659. 56 684, 880. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10, 404, 659. 56 684, 880. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 684, 880. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20756-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0008 13:11: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 01000 1. 000 5, 000. 01
0010 202-00033 Renoval of Pipe 20. 000 18. 000
EACH 0. 000 0. 00
575. 00000 18. 000 10, 350. 00
0015 202-00090 Renoval of Delineator 139. 000 139. 000
EACH 0. 000 0. 00
18. 99000 139. 000 2,639.61
0020 202-00220 *Renoval of Asphalt Mat 31, 207. 500 31, 207. 500
SY 0. 000 0. 00
4.55000 31, 207. 500 141, 994. 13
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 143, 573. 600 143, 573. 600
Sy 0. 000 0. 00
1. 28000 143, 573. 600 183, 774. 21
0030 202-00250 *Renoval of Pavenment Marking 0. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0035 202-00810 *Rerpval of Ground Sign 25. 000 25. 000
EACH 0. 000 0. 00
65. 00000 25. 000 1, 625. 00
0040 202-01130 *Renoval of Guardrail Type 3 7,303. 000 7,303. 000
LF 0. 000 0. 00
2.75000 7,303. 000 20, 083. 25
0045 202-01300 *Renpval of End Anchorage 32. 000 32. 000
EACH 0. 000 0. 00
220. 00000 32.000 7, 040. 00
0050 202-04002 Clean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
785. 00000 1.000 785. 00
0055 202-05030  Sawi ng Asphalt Material (10 Inch) 7, 460. 000 7,460. 000
LF 0. 000 0. 00

2.01000 7,460. 000 14, 994. 60



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00010

0065

203- 00066

0070

203- 00100

0075

203- 01500

0080

203- 01510

0085

203- 01550

0090

203- 01597

0095

203- 02330

0100

207- 00205

0105

207-00210

0110 208-00002

C20756
20756-BI D
STAO50A- 029

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Uncl assi fied Excavation (Conplete In Place) 95, 180. 700
cY
5. 47000
Enbanknment Material (Conplete In Place) (R40) 33, 230. 000
cY
19. 97000
Muck Excavation 31.500
CcY
45. 01000
Bl adi ng 40. 000
HOUR
120. 00000
Backhoe 80. 000
HOUR
105. 00000
Dozi ng 40. 000
HOUR
120. 00000
*Pot hol i ng 33.500
HOUR
215. 00000
Laborer 150. 000
HOUR
45. 00000
Topsoi | 5, 000. 000
CcY
5. 35000
St ockpi l e Topsoi | 5, 000. 000
cYy
3. 75000
*Erosion Log Type 1 (12 Inch) 12, 000. 000
LF

4. 73000

QrY TH'S PERI OD
QTY TO DATE

70, 343
24, 837
95, 180.

33, 230.
0
33, 230.

31
. 000
31

34.
. 000
34.

33.
. 000
33.

82.

5, 000.
. 000
5, 000.

11, 680.
0
11, 680.

100
600
700

000
000
000

500

500

. 000
. 000
. 000

000

000

. 000
. 000
. 000

500

500

500

. 000
82.

500

. 000
5, 000.
5, 000.

000
000

000

000

000
000
000

Page 3

ESTI MATE RUN 10/ 08/ 2020

135, 861.

26, 750

67

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

13:11: 42

AMOUNT

520, 638

663, 603

1, 417.

360.

3,570

840.

7,202

3,712

26, 750

18, 750

55, 246

43

10

82

00

00

00

50

50

00

00

40



CONTI D

ROADWAY

CAT NO0200

0115 208-00020

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

210- 00060

0165 210-00810

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON
*Silt Fence
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Mar ker

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 382. 000
LF
1. 75000
461. 000
LF
5. 40000
0. 000
EACH
1, 200. 00000
1. 000
EACH
10, 000. 00000
75. 000
HOUR
50. 00000
60. 500
HOUR
150. 00000
119. 500
HOUR
100. 00000
77.000
HOUR
50. 00000
120. 000
DAY
100. 00000
11. 000
EACH
300. 00000
32.000
EACH

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 382. 000
0. 000

5, 382. 000

461.
0. 000
461. 000

000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

61. 000
5. 000
66. 000

60. 500
0. 000
60. 500

. 500
16. 000

119. 500

77.000
0. 000
77.000

89. 000
7.000
96. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 10/ 08/ 2020

250.

1,600

700

.00

.00

.00

.00

.00

00

.00

.00

.00

13:11: 42

AMOUNT

9, 418

2,489

10, 000

3,300

9, 075

11, 950

3, 850

9, 600

3, 300

50

40

.00

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00006

0175

212-00032

0180

213-00002

0185

213-00012

0190

213- 00061

0195

213- 00150

0200

217-00020

0205

240- 00010

0210

304- 06007

0215

304- 08002

0220 403-00720

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Bonded Fi ber

Mat ri x

*Her bi ci de Treat nent

of Nests

Renoval

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der

Mat eri al )

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
ACRE
534. 00000
10. 000
ACRE
3, 785. 00000
10. 000
ACRE
722. 00000
0. 000
ACRE
3, 376. 00000
2, 000. 000
LB
2. 05000
1. 000
ACRE
3, 376. 00000
0. 000
HOUR
130. 00000
6. 000
HOUR
100. 00000
7, 741. 000
cy
30. 71000
11, 788. 000
cy
11. 07000
450. 000
TON

180. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.250
3. 000
5. 250

2.250
3.750
6. 000

2.250
3. 000
5. 250

0. 000
0. 000
0. 000

450. 000
600. 000
1, 050. 000

0. 100
0. 000
0. 100

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

7,741.000
0. 000

7,741.000

9, 995. 000
1,793

11,788

000
000

392. 450
2.060
394.510

Page 5

ESTI MATE RUN 10/ 08/ 2020

1,602

14,193

2,166

1,230

19, 848

370.

00

75

00

.00

00

.00

.00

.00

.00

51

13:11: 42

AMOUNT

2,803

22,710

3,790

2,152

337.

600

237,726

130, 493

71, 011.

50

00

50

.00

50

60

.00

00

11

16

80



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 403-34841

0230

411- 10255

0235

412- 00600

0240

412- 00800

0245

412- 02000

0250

603- 01305

0255

603- 05030

0260

606- 00302

0265

606- 01340

0270

606- 01370

0275 606-01385

C20756

STAO50A- 029

20756-BI D

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Concrete Pavement

(6 Inch)

*Concrete Pavenent

(8 Inch)

Concrete Safety Edge

30 Inch Reinforced Concrete Pipe (Conplete In Place)

30 Inch Reinforced Concrete End Section

Guardrai |

*Quardrail

Type 3 (31 Inch M dwest

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

Systen)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
TON
156. 50000
877. 000
GAL
13. 55000
135, 819. 000
sy
28. 96000
45, 984. 310
sy
38. 83000
70, 511. 000
LF
1. 99000
173. 000
LF
196. 31000
10. 000
EACH
1, 539. 57000
7, 350. 000
LF
23. 00000
3. 000
EACH
800. 00000
23.000
EACH
3, 100. 00000
4. 000
EACH

1, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

135, 819.
0.
135, 819.

45, 984.
0.
45, 984,

70, 511.
0.
70, 511.

10.
. 000
10.

3, 775.
. 000
4, 100.

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

310
000
310

000
000
000

. 000
. 000
. 000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 08/ 2020

9, 422.

7,475.

.00

.00

.00

.00

.00

88

.00

00

.00

.00

.00

13:11: 42

AMOUNT

11, 883.

3, 933, 318.

1, 785, 570.

140, 316.

33, 961.

15, 395.

94, 300.

2, 800.

.00

35

24

76

89

63

70

00

.00

.00

00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20756-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0008 13:11: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01390 *End Anchorage Type 3K 4.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0285 606-01460 *Medi an Ter m nal 0. 000 0. 000
EACH 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 21. 000 13. 000
EACH 0. 000 0. 00
2, 800. 00000 13. 000 36, 400. 00
0295 607- 00005 *End Post 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0300 607-00010 *Corner and Line Brace Post 8. 000 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0305 607-01000 *Fence Barbed Wre with Metal Posts 4, 833. 000 4, 833. 000
LF 0. 000 0. 00
2.20000 4, 833. 000 10, 632. 60
0310 607-11525  *Fence (Plastic) 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
2.15000 1, 100. 000 2,365. 00
0315 612-00041 *Delineator (Flexible) (Type I) 335. 000 0. 000
EACH 128. 000 8, 960. 00
70. 00000 128. 000 8, 960. 00
0320 612-00042 *Del i neator (Flexible) (Type Il) 23.000 0. 000
EACH 10. 000 720. 00
72.00000 10. 000 720. 00
0325 612-00043 *Delineator (Flexible) (Type Il1) 51. 000 0. 000
EACH 24.000 1,776.00
74.00000 24.000 1,776.00
0330 614-00011 *Sign Panel (Class I) 45. 000 0. 000
SF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-00012

614- 01583

614- 80392

625- 00000

626- 00000

626- 01113

627-00001

627- 00009

627-02010

627- 30405

629-01002

C20756

STAO50A- 029

20756-BI D

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Sign Panel (Class I1) 193. 000
SF
20. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 19. 000
Sli pbase
EACH
450. 00000
*Runbl e Strip (Ginding)(Concrete) 49, 739. 000
LF
0. 20000
*Construction Surveying 1. 000
LS
62, 000. 00000
*Mobi | i zation 1. 000
LS

1, 026, 317. 50000

*Public Information Managenent (Tier II1)

DAY
*Pavenent Mar ki ng Pai nt

GAL
*Modi fi ed Epoxy Pavenent Marking(lnlaid)

GAL

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

SF
*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

SF
Survey Monunent (Type 2)

EACH

231. 000

79. 00000

55. 000

98. 00000

565. 000

185. 00000

1, 720. 000

18. 90000

264. 200

19. 65000

2.000

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

49, 739. 000
0. 000

49, 739. 000

0.323
0.677
1.000

0. 949
0. 000
0. 949

. 000
28. 000
. 000

0. 000
0. 000
0. 000

0. 000
. 600
. 600

0. 000
1, 604. 200
1, 604. 200

0. 000
. 200
. 200

2.000
0. 000
2.000

Page 8

ESTI MATE RUN 10/ 08/ 2020

41, 974

2,212

31, 006

30, 319

4, 051.

.00

.00

.00

00

.00

00

.00

00

38

83

.00

13:11: 42

AMOUNT

9, 947

62, 000

973, 975

18, 249

31, 006

30, 319

4, 051.

600.

.00

.00

80

00

31

00

.00

00

38

83

00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20756- Bl D
PRQIECT STAO50A- 029 ESTI MATE NO 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-00000  *Fl aggi ng 2, 500. 000
HOUR
22.00000
0395 630- 00007 *Traffic Control Inspection 100. 000
DAY
100. 00000
0400 630-00012 *Traffic Control Managenent 170. 000
DAY
550. 00000
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 22.000
EACH
31. 25000
0410 630-80341 *Construction Traffic Sign (Panel Size A) 150. 000
EACH
20. 00000
0415 630-80342 *Construction Traffic Sign (Panel Size B) 70. 000
EACH
20. 00000
0420 630-80343 *Construction Traffic Sign (Panel Size O 20. 000
EACH
75. 00000
0425 630- 80355 *Portabl e Message Sign Panel 10. 000
EACH
7, 000. 00000
0430 630-80360  *Drum Channelizing Device 150. 000
EACH
10. 00000
0435 630-80380 *Traffic Cone 300. 000
EACH
1. 00000
0440 700-70010 F/ A M nor Contract Revisions 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 507. 000
145.500
1, 652. 500

63. 000
12. 000
75. 000

125. 000
16. 000
141. 000

18. 000
0. 000
18. 000

65. 700
0. 000
65. 700

57. 600
0. 000
57. 600

4.500
0. 000
4.500

7.200
0. 000
7.200

106. 200
0. 000
106. 200

270. 000
0. 000
270. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 10/ 08/ 2020

3, 201.

1, 200

8, 800

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

13:11: 42

AMOUNT

36, 355

7,500

77,550

562.

1,314

1,152

337.

50, 400

1,062

270.

00

00

00

50

00

00

50

00

00

00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20756- BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0008 13:11: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness Incentive 38, 525. 480 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -5,112. 000 -5,113. 030
FA 0. 000 0. 00
1. 00000 -5,113. 030 -5,113.03
0460 700-70023 F/ A On- The-Job Trai nee 8, 960. 000 7,310. 000
FA 1, 650. 000 1, 650. 00
1. 00000 8, 960. 000 8, 960. 00
0465 700-70025 F/ A Quality Incentive Payment 279, 033. 600 0. 000
FA 279, 033. 600 279, 033. 60
1. 00000 279, 033. 600 279, 033. 60
0470 700-70031 F/A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70100 F/ A Relocate Uilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70111 Project First Program 2,667.100 2,667.100
FA 0. 000 0. 00
1. 00000 2,667.100 2,667.10
0485 700- 70380 F/ A Erosion Control 40, 000. 000 4,036. 210
FA 30, 677. 000 30, 677. 00
1. 00000 34,713. 210 34,713. 21
0490 700-70426 F/ A Stabilization 58, 579. 740 58, 579. 740
FA 0. 000 0. 00
1. 00000 58, 579. 740 58,579. 74
0495 700- 70593 F/ A ROW Monunent ati on 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20756- BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0008 13:11: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 202-01000 Rem Fence Renoval of Fence 6, 638. 000 6, 638. 000
LF 0. 000 0.00
1. 04000 6, 638. 000 6, 903. 52
0590 630-80002 Fl ash Beacon (Sol ar) Flash Beacon (Sol ar) 6. 000 5. 400
EACH 0. 000 0. 00
800. 00000 5. 400 4,320. 00
0595 630-80440 Port Rumble Strips (Tenp) Portable Runble Strips 8. 000 7.200
(Tenporary)
EACH 0. 000 0.00
1, 188. 30000 7.200 8, 555. 76
0600 630-80344  Const Traf Sign (Spec) Construction Traffic Sign 185. 000 166. 500
(Speci al )
SF 0. 000 0. 00
35. 00000 166. 500 5, 827.50
0605 700- 70080 F/ A Furnish F/ A Furnish Hot M x Asphalt 0. 000 0. 000
FA 0. 000 0.00
88. 00000 0. 000 0. 00
0610 700-70080 F/' A Furnish F/ A Furnish Hot M x Asphalt 0. 000 0. 000
FA 0. 000 0. 00
88. 00000 0. 000 0. 00
0615 700- 70080 F/ A Furnish Ht Mx Asphalt CMO 007 26, 400. 000 13, 160. 400
FA 925. 760 925.76
1. 00000 14, 086. 160 14, 086. 16
0620 403-34741 HVA (G SX) (75) (PG 64-22) Hot M x Asphalt (G ading 1, 198. 240 1,198. 240
SX) (75) (PG 64-22)
TON 0. 000 0. 00
156. 50000 1,198. 240 187, 524. 56
0635 900-00006 Added Item (Dollar)/ Third Point Loading Force Account 140, 000. 000 84, 495. 500
DOL 0. 000 0.00
1. 00000 84, 495. 500 84, 495. 50
0640 625-00001 Const Surveyi ng (Hour) 12. 000 12. 000
HOUR 0. 000 0. 00
150. 00000 12. 000 1, 800. 00
0650 614-85001 I npact Atten 2.000 0. 000
EACH 2.000 16, 903. 04

8, 451. 52000 2.000 16, 903. 04



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20756- BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0008 13:11: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 216-00201 Soi| Reten Blanket (S-C)(BioD O 1) 1) Soil Retention 0. 000 0. 000
Bl anket (S-C) (4 1)
Sy 0. 000 0. 00
2.96000 0. 000 0. 00

CAT 0200 CURRENT AMI $10, 920, 122. 77 $ 684, 880. 22 $10, 325, 293. 78
CAT NO0300 STRUCTURES

0500 202-00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
5% 0. 000 0. 00
1. 28000 0. 000 0.00
0505 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 592. 060 592. 060
SY 0. 000 0. 00
19. 49000 592. 060 11, 539. 25
0510 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 28. 000 27. 400
5% 0. 000 0. 00
330. 00000 27. 400 9, 042. 00
0515 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 2.500 2.500
Sy 0. 000 0. 00
1, 465. 00000 2.500 3,662.50
0520 202-00503 *Renpval of Portions of Present Structure 0. 000 0. 000
SY 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0525 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
156. 50000 0. 000 0. 00
0530 515-00120 *Wat er proofi ng (Menbrane) 728. 000 727.560
SY 0. 000 0. 00
24. 00000 727.560 17, 461. 44
0535 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 30. 000 30. 000
LF 0. 000 0. 00
200. 00000 30. 000 6, 000. 00
0540 518-03000 *Sawi ng and Seal i ng Bridge Joint 890. 000 632. 000
LF 0. 000 0. 00

26.50000 632. 000 16, 748. 00



CONTI D

CAT NO0300

0545 601-06100

0550

601-51005

0555

602- 00000

0560

603- 70604

0565

606- 10305

0625

603- 70606

0630

601- 03000

0645 403-34741

CAT NO0400

0570 620-00002

0575 620-00013

CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
STRUCTURES
*Concrete (Patching) 4.000 3. 630
cY 0. 000
2,617. 00000 3.630
*Gal vani ¢ Anodes 23.000 23. 000
EACH 0. 000
37. 00000 23. 000
*Rei nforcing Steel 643. 000 642. 600
LB 0. 000
4.50000 642. 600
*6x4 Foot Concrete Box Culvert (Precast) 0. 000 0. 000
LF 0. 000
1, 086. 39000 0. 000
*Bridge Rail Type 3 (Special) 68. 000 0. 000
LF 0. 000
220. 00000 0. 000
6x6 Ft CBC (Precast) 6x6 Foot Concrete Box Cul vert 48. 000 48. 000
(Precast)
LF 0. 000
1, 292. 00000 48. 000
Conc CL D Concrete Class D 16. 000 16. 000
cY 0. 000
1, 585. 00000 16. 000
HVA (& SX) (75) (PG 64-22) Hot M x Asphalt (G ading 530. 000 529. 930
SX) (75) (PG 64-22)
TON 0. 000
0. 00000 529. 930
CAT 0300 CURRENT AMT $ 188,047.25 %
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1. 000 1.000
EACH 0. 000
37, 730. 00000 1. 000
Field Laboratory (C ass 3) 1. 000 1. 000
EACH 0. 000
32,175. 00000 1. 000

C20756
20756-BI D
STAO50A- 029

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

13:11: 42
ANMOUNT
TH'S CUMULATI VE
PERI OD ANOUNT
0. 00
9, 499. 71
0. 00
851. 00
0. 00
2,891.70
0. 00
0. 00
0. 00
0. 00
0. 00
62, 016. 00
0. 00
25, 360. 00
0. 00
0. 00
0.00$ 165,071.60
0. 00
37, 730. 00
0. 00
32,175.00

Page 13

ESTI MATE RUN 10/ 08/ 2020
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CONTI D: C20756
PCN: 20756-BI D ESTI MATE RUN 10/ 08/ 2020
PRQIECT STAO50A- 029 ESTI MATE NO 0008 13:11: 42

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0580 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,915. 00000 2.000 5, 830. 00
CAT 0400 CURRENT AMT $ 75,735.00 % 0.00% 75, 735. 00

PRQJECT TOTAL CURRENT AMI $11, 183, 905.02 $ 684, 880. 22 $10, 566, 100. 38



